COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 19/ 2010

ESTI MATE SUMVARY 09: 14: 17
CONTI D C17253 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 17253-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 47.0  DAYS TI VE ALLOW 55 WORK DAYS
SH 340 FRUI TA S| GNALI ZATI ON & PERCENT TI ME: 85. 45 ORI G TI VE ALLOW 50 WORK DAYS
PROJECT NO ES3340A- 015
SH 340 FRUI TA S| GNALI ZATI ON &
NAME OF ROAD: 340A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
HEYL CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 05/ 15/ 2010 DATE TI ME STARTED 03/08/2010
6560 CR335 DATE LET 08/ 13/ 2009 DATE WORK BEGAN 03/ 08/ 2010
DATE AWARDED 08/ 19/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2009 DATE ACCEPTED
NEW CASTLE CO 81647 970- 984- 3404 DATE NOTI CE TO PROCEED 03/ 08/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,292, 450. 50 PARTI Cl PATI NG $ 828, 401. 24 $ 358, 775. 23
AWARD PRQIECT AMT: $  1,135,716.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 64.10% TOTAL EARNI NGS 828, 401. 24 358, 775. 23
FUNDS AVAI LABLE: $ 464, 049. 26 STOCKPI LED MATERI ALS 1,877.12 -11,540. 92
GROSS EARNI NGS 830, 278. 36 347, 234. 31
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -17,035.75 -4,116. 97
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 813, 242. 61 343, 117. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 813, 242. 61 343, 117. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343, 117. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQIECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 REMOVAL CF DELI NEATOR 10. 000 10. 000
EACH 0. 000 0. 00
7.00000 10. 000 70. 00
0015 202-00190 REMOVAL COF CONCRETE MEDI AN COVER NMATERI AL 0. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0020 202-00200 REMOVAL CF S| DEWALK 609. 000 496. 000
SY 113. 000 1, 864. 50
16. 50000 609. 000 10, 048. 50
0025 202-00202 REMOVAL CF GUTTER 56. 000 56. 000
LF 0. 000 0. 00
17. 00000 56. 000 952. 00
0030 202-00203 REMOVAL OF CURB AND GUTTER 505. 000 431. 000
LF 74. 000 518. 00
7.00000 505. 000 3, 535. 00
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 18, 730. 000 16, 758. 000
SY 1,972. 000 3,451. 00
1. 75000 18, 730. 000 32,777.50
0040 202-00810 REMOVAL COF GROUND SI GN 13. 000 2.000
EACH 0. 000 0. 00
22.00000 2.000 44.00
0045 202-00821 REMOVAL CF SI GN PANEL 2.000 0. 000
EACH 0. 000 0.00
6. 00000 0. 000 0.00
0050 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 2,500. 000 1, 225. 000
cY 770. 000 5, 967.50
7. 75000 1, 995. 000 15, 461. 25
0055 203-01500 BLADI NG 30. 000 4.000
HOUR 19. 000 1, 900. 00

100. 00000 23. 000 2, 300. 00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 *POTHCLI NG 49. 000 45. 500
HOUR 3. 500 560. 00
160. 00000 49. 000 7,840. 00
0065 208-00002 ERGCSI ON LOG (12 | NCH) 450. 000 450. 000
LF 0. 000 0. 00
4. 25000 450. 000 1,912.50
0070 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0075 208-00050 STORM DRAI'N | NLET PROTECTI ON 5. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0080 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0085 210-00810 *RESET GROUND SI GN 6. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0090 210-04010 ADJUST MANHCLE 13. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0095 210-04050 ADJUST VALVE BOX 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 212-00006 * SEEDI NG ( NATI VE) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0105 212-00011 *SEEDI NG ( LAWN) 0. 200 0. 000
ACRE 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0110 212-00032 *SO L CONDI TI ONI NG 0. 400 0. 000
ACRE 0. 000 0.00
0.00

1, 800. 00000 0. 000



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00040 *SO L PREPARATI ON ( LAWN) 0. 200 0. 000
ACRE 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
0120 213-00004 *MIULCH NG (WEED FREE STRAW 0. 400 0. 000
ACRE 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0125 213-00061 *MULCH TACKI FI ER 80. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0.00
0130 304-03000 AGGREGATE BASE COURSE ( CLASS 3) 3,017.880 2,067. 740
TON 950. 140 14, 252.10
15. 00000 3,017. 880 45, 268. 20
0135 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 1, 444. 750 675. 180
TON 769. 570 15, 391. 40
20. 00000 1, 444.750 28, 895. 00
0140 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 500. 000 0. 000
TON 328. 480 9, 854. 40
30. 00000 328. 480 9, 854. 40
0145 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 76. 980 48. 810
TON 28.170 7,465. 05
265. 00000 76. 980 20, 399. 70
0150 403-34801 *HOT M X ASPHALT ( GRADI NG SX) (100) 4, 000. 000 0. 000
TON 1, 592. 080 105, 077. 28
66. 00000 1, 592. 080 105, 077. 28
0155 411-03345 *ASPHALT CEMENT PERFCRVANCE GRADE (PG 76-28) 180. 000 0. 000
TON 53. 200 50, 274. 00
945. 00000 53. 200 50, 274. 00
0160 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 106. 000 0. 000
GAL 576. 000 2,160. 00
3. 75000 576. 000 2,160. 00
0165 420-00132 GEOTEXTI LE ( SEPARATOR) ( CLASS 1) 0. 000 0. 000
SY 0. 000 0.00
8. 50000 0. 000 0.00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 420-00133 GEOTEXTI LE ( SEPARATOR) ( CLASS 2) 1, 000. 000 0. 000
Sy 648. 000 5,184. 00
8. 00000 648. 000 5,184. 00
0175 503-00036 *DRI LLED CAI SSON (36 | NCH) 77.000 77.000
LF 0. 000 0. 00
295. 00000 77.000 22,715.00
0180 603-01120 12 I NCH REI NFORCED CONCRETE PI PE 139. 000 139. 000
LF 0. 000 0. 00
40. 00000 139. 000 5, 560. 00
0185 603-50006 6 I NCH PLASTI C PI PE 2,170. 000 1, 239. 000
LF 74. 000 666. 00
9. 00000 1, 313. 000 11, 817.00
0190 603-50010 10 I NCH PLASTI C PI PE 313. 000 285. 000
LF 28. 000 1, 120. 00
40. 00000 313. 000 12,520. 00
0195 603-51206 FURNI SH 6 | NCH PLASTI C PI PE 950. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0200 604- 19005 I NLET SPECI AL (5 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0205 608-00000 CONCRETE SI DEWALK 591. 000 329. 000
SY 262. 000 11, 790. 00
45. 00000 591. 000 26, 595. 00
0210 608-00015 TRUNCATED DOMES 88. 000 56. 000
SF 32. 000 1, 120. 00
35. 00000 88. 000 3, 080. 00
0215 609-21010 CURB AND GUTTER TYPE 2 (SECTION | -B) 636. 000 574. 000
LF 62. 000 651. 00
10. 50000 636. 000 6,678. 00
0220 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 1, 154. 000 136. 000
LF 1, 018. 000 11, 707.00
11. 50000 1, 154. 000 13,271.00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 813. 000 0. 000
SF 813. 000 6, 910. 50
8. 50000 813. 000 6, 910. 50
0230 612-00001 *DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 613-00200 *2 I NCH ELECTRI CAL CONDUI T 4, 052. 000 3, 237. 000
LF 74. 000 444. 00
6. 00000 3,311. 000 19, 866. 00
0240 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 172. 000 1, 172. 000
LF 0. 000 0. 00
19. 00000 1,172. 000 22, 268. 00
0245 613-01202 *2 INCH ELECTRI CAL CONDUI T (PLASTIC) (I NSTALL ONLY) 429. 000 429. 000
LF 0. 000 0. 00
10. 00000 429. 000 4,290. 00
0250 613-02200 2 I NCH ELECTRI CAL CONDU T ( FURNI SH O\LY) 950. 000 0. 000
LF 950. 000 760. 00
0. 80000 950. 000 760. 00
0255 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0260 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4. 000 4.000
EACH 0. 000 0. 00
340. 00000 4.000 1, 360. 00
0265 614-00011 *SI GN PANEL (CLASS 1) 49. 000 0. 000
SF 15. 000 180. 00
12. 00000 15. 000 180. 00
0270 614-00012 *SI GN PANEL (CLASS 11) 51. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0275 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 5. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQIECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 7.000 0. 000
SLI PBASE
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0285 614-70117 * PEDESTRI AN SI GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0. 00
460. 00000 8. 000 3, 680. 00
0285 MATERI AL ALLOWANCE 1.987
EACH -1.987 -914. 11
460. 00000 0. 000 0. 00
0290 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
625. 00000 8. 000 5, 000. 00
0290 MATERI AL ALLOWANCE 1.892
EACH -1.892 -1,182.72
625. 00000 0. 000 0.00
0295 614- 70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 6. 000 6. 000
EACH 0. 000 0.00
1, 000. 00000 6. 000 6, 000. 00
0295 MATERI AL ALLOWANCE 1.399
EACH -1.399 -1, 398. 60
1, 000. 00000 0. 000 0. 00
0300 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
90. 00000 8. 000 720. 00
0300 MATERI AL ALLOWANCE 2.000
EACH -2.000 -180. 00
90. 00000 0. 000 0. 00
0305 614-72875 *LOOP DETECTOR W RE 4,276. 000 3, 046. 000
LF 1, 230. 000 2,890. 50
2. 35000 4,276. 000 10, 048. 60
0310 614-72880 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 7.000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17253-BI D ESTI MATE RUN
PRQJECT: ES3340A- 015 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 MATERI AL ALLOWANCE 4.014
EACH 0. 000 0. 00
150. 00000 4.014 602. 10
0315 614-81130 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-30 FOOT MAST ARV 4. 000 4.000
EACH 0. 000 0. 00
13, 500. 00000 4.000 54, 000. 00
0320 614-86000 *TRAFFI C SI GNAL CONTROLLER ( MASTER) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0320 MATERI AL ALLOWANCE 0. 364
EACH 0. 000 0.00
3, 500. 00000 0. 364 1,274.00
0325 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0325 MATERI AL ALLOWANCE 0.182
EACH -0.182 -3, 635. 49
20, 000. 00000 0. 000 0. 00
0330 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 1, 398. 000 1, 398. 000
LF 0. 000 0.00
2.50000 1, 398. 000 3, 495. 00
0335 614-87020 *OPTI CAL TRANSCEI VER 3. 000 0. 000
EACH 3. 000 6, 000. 00
2, 000. 00000 3. 000 6, 000. 00
0335 MATERI AL ALLOWANCE 2.115
EACH -2.115 -4, 230. 00
2, 000. 00000 0. 000 0.00
0340 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0345 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 500
LS 0. 400 10, 400. 00
26, 000. 00000 0. 900 23, 400. 00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 626-00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 26, 000. 00
65, 000. 00000 1. 000 65, 000. 00
0355 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 1, 000. 00
4, 000. 00000 0. 750 3, 000. 00
0360 627-00001 *PAVEMENT MARKI NG PAI NT 80. 000 34. 000
GAL 15. 000 420. 00
28. 00000 49. 000 1,372.00
0365 627-00005 *EPOXY PAVEMENT MARKI NG 66. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0.00
0370 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBCL) 533. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 760. 000 0. 000
LIN
5 SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0380 629-01011 *SURVEY MONUMENT ( TYPE 1A) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0385 630-00000 *FLAGGE NG 2,000. 000 713. 750
HOUR 486. 000 10, 692. 00
22.00000 1, 199. 750 26, 394. 50
0390 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 23. 000 12. 000
DAY 9. 000 144.00
16. 00000 21. 000 336. 00
0395 630-00012 *TRAFFI C CONTROL MANAGEMENT 55. 000 29. 000
DAY 19. 000 6, 270. 00
330. 00000 48. 000 15, 840. 00
0400 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 27.000 13.500
EACH 0. 000 0. 00
11. 00000 13. 500 148. 50



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PROJECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0405 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 87. 000 43. 500
EACH 0. 000 0. 00
11. 00000 43. 500 478. 50
0410 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 16. 000 8. 000
EACH 0. 000 0. 00
11. 00000 8. 000 88. 00
0415 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 133. 000 66. 500
SF 0. 000 0. 00
17. 00000 66. 500 1, 130. 50
0420 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 2.000
EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0425 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYP
5 EACH 0. 000 0. 00
2, 250. 00000 0. 500 1, 125. 00
0430 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 0. 000 0.00
11. 00000 50. 000 550. 00
0435 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 12. 000 3.500
EACH 0. 000 0.00
11. 00000 3.500 38.50
0440 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 12. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0.00
0445 630-80390  *CHANNELI ZI NG DEVI CE ( SPECI AL) 150. 000 75. 000
EACH 0. 000 0.00
11. 00000 75. 000 825. 00
0450 700-70010  F/ A M NCR CONTRACT REVI S| ONS 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70011  F/ A PARTNERI NG 500. 000 95. 560
FA 0. 000 0. 00
1. 00000 95. 560 95. 56



CONTI D: C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17253-BID ESTI MATE RUN 05/ 19/ 2010
PRQJECT: ES3340A- 015 ESTI MATE NO. 0003 09:14: 17

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0460 700-70016  F/ A FUEL COST ADJUSTMENT 4, 000. 000 682. 050
FA 2,693.870 2,693.87
1. 00000 3, 375. 920 3,375.92
0465 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 40, 000. 000 0. 000
FA 7,402. 930 7,402.93
1. 00000 7,402. 930 7,402.93
0470 700-70021  F/ A ON-THE-JOB TRAI NEE 576. 000 113. 200
HOUR 253. 200 253. 20
1. 00000 366. 400 366. 40
0475 700-70022 F/ A QT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 13, 950. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70082 F/ A FURNISH & I NSTALL ELECTRI CAL SERVI CE 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0510 202-00220 REMOVAL OF ASPHALT MAT ADDED PER MCR/ CMO # 2 285. 000 285. 000
5% 0. 000 0.00
8. 30000 285. 000 2, 365. 50
0515 900- 00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT LOAD PRI CE REDUCTI ON -40. 000 -40. 000
DOL 0. 000 0.00
1. 00000 - 40. 000 -40. 00
0520 411-03354  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) ADDED PER 32.300 0. 000
VD # 4
TON 32.300 21, 641.00
670. 00000 32.300 21, 641. 00
0525 202-00011  TREE TRI MM NG ADDED PER CMJ MCR # 5 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C17253 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17253-BI D ESTI MATE RUN 05/ 19/ 2010
PRQIECT: ES3340A- 015 ESTI MATE NO 0003 09: 14: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 623-09900 SPRI NKLER SYSTEM ADDED PER CMO MCR # 6 0. 000 0. 000
LS 0. 000 0. 00
2,742.15000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1, 266, 950. 50 $ 347,234.31% 804, 777. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0505 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 25, 500. 00 $ 0.00$ 25, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,292, 450.50 $ 347,234.31% 830, 277. 34



